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ESTIMATE RUN 11/16/2018

ESTIMATE SUMMARY 15:23:48

CONTID: C22348         ESTIMATE NO: 0005 PROG 2005

PCN: 22348-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-099                    

PR US 34 BIG THOMPSON CANYON PACKAGE 5

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,417,171.71 PARTICIPATING $ $ 193,792.45

AWARD PROJECT AMT: 5,973,274.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,946.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.86

FIXED COMPLETION DATE

FIXED COMPLETION DATE

48.49%

2,790,434.33

193,792.45

193,792.45

189,845.47

$

$

$

$

2,626,737.38

0.00

2,626,737.38

0.00

2,626,737.38

-71,583.85

0.00

2,555,153.53

0.00

AMOUNT DUE 2,555,153.53 189,845.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 189,845.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

166.0 TIME ALLOW: 12/31/2018 ??:??:??

ORIG TIME ALLOW: 12/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/15/2018

05/15/2018

10/27/2018

03/28/2018

05/01/2018

05/14/2018

05/15/2018
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PCN: 22348-BID    ESTIMATE RUN 11/16/2018

PROJECT: ER0341-099                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.200

201-00000  
 

8,500.001.000

1,700.00

1.000

L S 

8,500.00000

0010 *Removal of Asphalt Mat 3,060.000

0.000

202-00220  
 

27,540.003,060.000

0.00

3,060.000

SY  

9.00000

0015 Removal of Detour Pavement 0.000

0.000

202-00222  
 

0.000.000

0.00

910.000

SY  

14.00000

0020 Unclassified Excavation (Complete In Place) 20,055.000

636.000

203-00010  
 

806,949.0020,691.000

24,804.00

25,409.000

CY  

39.00000

0025 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

20.000

HOUR

100.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

100.00000

0035 Backhoe 27.000

0.000

203-01510  
 

5,400.0027.000

0.00

27.000

HOUR

200.00000

0040 Dozing 5.000

0.000

203-01550  
 

550.005.000

0.00

20.000

HOUR

110.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

100.00000

0050 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

100.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

100.00000
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PCN: 22348-BID    ESTIMATE RUN 11/16/2018

PROJECT: ER0341-099                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

250.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

65.00000

0070 Topsoil (Special) 1,398.000

0.000

207-00405  
 

74,094.001,398.000

0.00

3,315.000

CY  

53.00000

0075 Erosion Log Type 1 (12 Inch) 440.000

0.000

208-00002  
 

5,720.00440.000

0.00

1,000.000

LF  

13.00000

0080 Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

1,910.000

LF  

7.00000

0085 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

12.00000

0090 Aggregate Bag (Special) 0.000

0.000

208-00036  
 

0.000.000

0.00

500.000

LF  

15.00000

0095 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

728.00000

0100 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

11,000.00000

0105 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

4.000

EACH

2,700.00000

0110 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

4,200.001.000

4,200.00

3.000

EACH

4,200.00000
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PCN: 22348-BID    ESTIMATE RUN 11/16/2018

PROJECT: ER0341-099                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

200.000

CY  

80.00000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

50.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

110.00000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

175.00000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

200.00000

0140 Temporary Diversion 182.000

0.000

208-00301  
 

36,400.00182.000

0.00

182.000

LF  

200.00000

0145 Temporary Diversion (Special) 0.000

0.000

208-00303  
 

0.000.000

0.00

250.000

LF  

380.00000

0150 Dewatering 0.500

0.000

211-03005  
 

230,850.000.500

0.00

1.000

L S 

461,700.00000

0155 Seeding (Native) 0.900

0.000

212-00006  
 

345.600.900

0.00

1.600

ACRE

384.00000

0160 Seeding (Furnished) 1.300

0.000

212-00012  
 

81.901.300

0.00

2.400

ACRE

63.00000

0165 Soil Conditioning 2.200

0.000

212-00032  
 

11,902.002.200

0.00

4.000

ACRE

5,410.00000
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PCN: 22348-BID    ESTIMATE RUN 11/16/2018

PROJECT: ER0341-099                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

10,185.00000

0175 Spray-on Mulch Blanket 2.200

0.000

213-00012  
 

10,890.002.200

0.00

4.000

ACRE

4,950.00000

0180 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

60.000

SY  

125.00000

0185 Noxious Weed Management 0.000

0.000

218-00000  
 

0.000.000

0.00

1.000

L S 

28,655.00000

0190 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

80.000

HOUR

150.00000

0195 Aggregate Base Course (Class 6) (Special)(Install 
Only) 

171.000

0.000

304-06011  
 

16,245.00171.000

0.00

451.000

CY  

95.00000

0200 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

3.00000

0205 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

0.000.000

0.00

0.000

SY  

6.50000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 361.510

0.000

403-00720  
 

90,377.50361.510

0.00

361.510

TON 

250.00000

0215 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 899.280

0.000

403-33721  
 

108,812.88899.280

0.00

899.280

TON 

121.00000

0220 *Hot Mix Asphalt (Grading SX) (50) (PG 64-28) 0.000

0.000

403-34651  
 

0.000.000

0.00

0.000

TON 

137.00000
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PCN: 22348-BID    ESTIMATE RUN 11/16/2018

PROJECT: ER0341-099                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Nail 1,730.000

0.000

504-06406  
 

150,510.001,730.000

0.00

1,730.000

LF  

87.00000

0230 *Verification Testing 2.000

0.000

504-06410  
 

16,822.002.000

0.00

2.000

EACH

8,411.00000

0235 Riprap (12 Inch)(Install Only) 1,609.000

0.000

506-00213  
 

83,668.001,609.000

0.00

1,623.000

CY  

52.00000

0240 Riprap (24 Inch) (Install Only) 1,976.000

0.000

506-00227  
 

114,608.001,976.000

0.00

1,976.000

CY  

58.00000

0241 Furn Riprap - Produced 3,527.000

0.000

506-00025  
 

103,235.293,527.000

0.00

3,599.000

CY  

29.27000

0245 Riprap (12 Inch)(Furnish Only) 0.000

0.000

506-00512  
 

0.000.000

0.00

0.000

TON 

43.00000

0250 Riprap (24 Inch)(Furnish Only) 0.000

0.000

506-00524  
 

0.000.000

0.00

0.000

TON 

59.00000

0255 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

51.200

CY  

1,240.00000

0260 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

8.50000

0265 *Mesh Anchor 0.000

0.000

607-55041  
 

0.000.000

0.00

4,810.000

LF  

60.00000

0270 *Cable Net (Special) 0.000

0.000

607-55103  
 

0.000.000

0.00

8,593.000

SF  

97.00000
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PCN: 22348-BID    ESTIMATE RUN 11/16/2018

PROJECT: ER0341-099                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Construction Surveying 0.510

0.180

625-00000  
 

170,913.000.690

44,586.00

1.000

L S 

247,700.00000

0280 *Mobilization (without Autopay) 0.430

0.150

626-00100  
 

240,608.940.580

62,226.45

1.000

L S 

414,843.00000

0285 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

105.00000

0290 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

50.00000

0295 *Flagging 62.000

55.000

630-00000  
 

3,159.00117.000

1,485.00

3,000.000

HOUR

27.00000

0300 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

16.000

DAY 

250.00000

0305 *Traffic Control Management 0.000

3.000

630-00012  
 

2,550.003.000

2,550.00

40.000

DAY 

850.00000

0310 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

18.000

EACH

63.00000

0315 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

35.000

EACH

27.00000

0320 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

18.000

EACH

55.00000

0325 Reset Concrete Barrier (Temporary) 0.000

78.000

630-80371  
 

1,170.0078.000

1,170.00

500.000

LF  

15.00000
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PCN: 22348-BID    ESTIMATE RUN 11/16/2018

PROJECT: ER0341-099                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Concrete Barrier (Temporary)(Remove) 0.000

0.000

630-80373  
 

0.000.000

0.00

500.000

LF  

15.00000

0335 *Impact Attenuator (Temporary)(Reset Only) 0.000

0.500

630-85013  
 

735.000.500

735.00

1.000

EACH

1,470.00000

0340 *Impact Attenuator (Temporary)(Remove Only) 0.000

0.000

630-85014  
 

0.000.000

0.00

1.000

EACH

1,470.00000

0345 Night Work Lighting 0.560

0.440

632-00000  
 

114,400.001.000

50,336.00

1.000

L S 

114,400.00000

0350 *Shotcrete 182.000

0.000

641-10000  
 

123,760.00182.000

0.00

182.000

SY  

680.00000

0355 *Shotcrete Sculpting 182.000

0.000

641-10070  
 

61,880.00182.000

0.00

182.000

SY  

340.00000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0365 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment -139.730

0.000

700-70019  
 

-139.73-139.730

0.00

0.000

F A 

1.00000

0375 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,200.000

F A 

1.00000

0380 F/A Dillie Dam 0.000

0.000

700-70035  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 22348-BID    ESTIMATE RUN 11/16/2018

PROJECT: ER0341-099                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:23:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0390 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

202,000.000

F A 

1.00000

CAT 2,626,737.38193,792.455,417,171.71CURRENT AMT0200 $ $ $

$ 2,626,737.38193,792.45$5,417,171.71$CURRENT AMTPROJECT TOTAL


